

**PIANO DI LAVORO/WORKING PLAN**

Issue date : 12/03/2018

Approval

Crane model / Project : IMHC 3160 - 140 T

Client : CHABAHAR PROJECT

Comm. :

OFFER No. 3121-18

periodi-mesi / settimane. . . a partire da ricevimento ordine

Attività / Job phase	Weeks from Purchase Order																													
	2	4	6	8	10	12	14	16	18	20	22	24	26	28	30	32	34	36	38	40	42	44	46	48	50	52	54	56	58	60
<b>Weeks from LIC issue</b>																														
Job kick-off meeting crane 1																														
Job kick-off meeting crane 2																														
Preliminary design and calculation 1																														
Preliminary design and calculation 2																														
Design and drawing 1																														
Design and drawing 2																														
Material purchasing 1																														
Material purchasing 2																														
Material delivery 1																														
Material delivery 2																														
Carpentry assembly cranes 1																														
Carpentry assembly cranes 2																														
Mechanical assembly cranes 1																														
Mechanical assembly cranes 2																														
Hydraulic assembly cranes 1																														
Hydraulic assembly cranes 2																														
Electric assembly cranes 1																														
Electric assembly cranes 2																														
Final assembly cranes 1																														
Final assembly cranes 2																														
Testing of cranes in our yard 1																														
Testing of cranes in our yard 2																														
Delivery at site cranes 1																														
Delivery at site cranes 2																														
Final test at yard 1																														
Final test at yard 2																														

ITALGRU SRL  
Strada Santele Brantea, 4  
24030 AMBRI/PIRE (BG)

90230